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CHAPTER A-19
SCHEDULE FOR DESIGN AND CONSTRUCTION

A-19.1 SCHEDULING

This chapter presents a preliminary timeline for implementation of the major
elements of the Recommended Plan (see Exhibit A-19.1 on the next page).
The funding stream is important throughout the design and construction phases of the
project. The priority or practicality of construction in certain areas could be dependent
upon when funding is available and how much is available at one time. The associated
potential authorization schedule and work categories are discussed in the main Interim
Feasibility Report.
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EXHIBIT A-19.1
Timeline for Interim Feasibility Study Areas of Interest

PROJECT TIMELINE FOR KANSAS CITY LEVEES PROJECT  March 2006

Oct04 | Oct05 Oct06 Oct07 Oct08 Oct09 Oct10 Octl1 Octl2

(Argentine Unit)

FEASIBILITY

500+3 » PED » ACQ » CNST >

(Fairfax BPU Flood Wall)

FEASIBILITY

Buttressed Wall » PED p ACQ— CNST >

(Fairfax/Jersey Creek Sheet Pile Wall)

FEASIBILITY

Open Cell Wall » PED » ACQ—>» CNST P

(NKC Unit, Harlem)

FEASIBILITY

Buried Collector System » PED > ACQ — P»CNST >

(NKC Unit, National Starch)

FEASIBILITY

Alt — Relief Wells » PED » ACQ » CNST >

(East Bottoms, Mo/Blue |Confluence)

FEASIBILITY NOTES:

Relief Wells » PED g ACQ —» CNST > PED — Engineering and Design
ACQ — Acquisition
CNST - Construction
“This schedule reflects the information currently available and the current departmental
policies governing execution of projects. It does not reflect program and budgeting
priorities inherent in either the formulation of a national civil works construction
program or the perspective of higher review levels within the Executive Branch.
Consequently, the schedule recommended may be modified before it is transmitted to
higher authority for authorization and/or implementation funding.”
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